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1. Contract F33657-95-D-2966, Task Order 0004, is hereby amended pursuant to H-013, the "Orders" clause
and “Mutual Agreement of the Parties™ of the above numbered contract. There will be an increase of
$278.013.58 in contract price and obligation. The period of performance is also being extended through
31 December 1996.

2. SECTION A

The total amount in Block 20, AFMC Form 700, is increased by $278,013.58 from $479,989.00 to
$758,002.58.

3. SECTION B

Quantity Unit Price
Item No Supplies/Services Purch Unit Total Item Amount
0001  CLIN Change Sec Class: U $  734,494.58

$ 27322858+

noun: SPECIALIZED COMPTROLLER FUNCTIONAL SUPPORT
acrn: AA

site codes pqa: D acp: D fob: D

pr/mipr data: N9671000000238001+

type contract: Y

descriptive data:

The contractor shall provide support in accordance with the revised Statement of Work (SOW) entitled "Cost
Estimating and Financial Analysis for JLSC/MM" dated 6 June 1996. See Atch 1, Section J of this order.
The ceiling amount of this Clin is increased by $273,228.58, from $461,266.00 to $734,494.58. This Clin is
fully funded.

0002  CLIN Change Sec Class: U NSP

NSP
noun: DATA-EXHIBIT A
acrn: AA
site codes pqa: D acp: D fob: D
pr/mipr data: N9671000000238001+
type contract: Y

descriptive data:
The contractor shall provide data in accordance with the Contract Data Requirements List, DD Form 1423,

designated Exhibit A, dated 3 June 1996 and 14 June 1996. The price of this Clin is included in the price of
Clin 0001.
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Quantity Unit Price
Item No Supplies/Services Purch Unit Total Item Amount
0003 CLIN Change Sec Class: U $ 886.50

$ 605.00+
noun: MATERIALS
acm: AA
site codes pga: D acp: D fob: D
pr/mipr data: N9671000000238001+
type contract; Y

descriptive data:
The contractor shall provide graphics and reproduction as required in the performance of Clin 0001 above.

The ceiling amount of this Clin is increased by $605.00, from $281.50 to $886.50. This Clin is fully
funded.

0005 CLIN Change Sec Class: U $ 2262150
$ 4,180.00+
noun: TRAVEL AND COMPUTER SERVICES
acrn: AA
site codes pqa: D acp: D fob: D
pr/mipr data: N9671000000238001+
type contract: S

descriptive data:
Travel and computer services required in the performance of Clin 0001 above. The ceiling amount of this

Clin is increased by $4,180.00, from $18,441.00 to $22,621.50. This Clin is fully funded.
4. SECTIONF

Delivery Schedule
Item No Supplies Schedule Data Quantity Date

0001 CLIN Del Sch Change Sec Class: U
acrn: AA
ship to: U I 96DEC31

descriptive data:
The period of performance shall be complete 31 December 1996.

0002 CLIN Del Sch Change Sec Class: U
acm: AA
ship to: U 1 ASREQ

descriptive data:
Data will be delivered in accordance with DD Form 1423 set forth in Section J, Exhubit A.
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Delivery Schedule

Item No Supplies Schedule Data Quantity Date
0003 CLIN Del Sch Change Sec Class: U

acrn; AA

ship to: U 1 ASREQ

descriptive data:

Period of performance shall be concurrent with Clin 0001 above.
0005 CLIN Del Sch Change Sec Class: U

acrn; AA

ship to: U 1 ASREQ

descriptive data:
Period of performance shall be concurrent with Clin 0001 above.

5. SECTION G
Appropriation/Lmt Subhead/CPN Recip DODAAD Obligation

ACRN Acct Class data Supplemental Accounting Classification Amount
AA ACCOUNT CHANGE

UNCLASSIFIED 97X4930 5R10 F03000 $  278,013.58+

656 47JL. 9DNMXD 180000 00000 78070R 503000
pr/mipr data:
N9671000000238001+

6. SECTION I

In accordance with FAR Clause 52.232.20, "Limitation of Cost", the estimated cost for Clin 0005 is
$22.621.50. The amount presently available and allotted to this cost-reimbursable effort is $22,621.50.

7. SECTION J
Document Title and Date No. of Pages
Atch Nr. 1 Revised Statement of Work 3
"Cost Estimating and Financial
Analysis for JLSC/MM" dated
6 June 1996
Exhibit A Contract Data Requirements 2

List dated 3 June 1996 and 14 June 1996
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8. This Supplemental Agreement constitutes a full and equitable adjustment and the contractor releases the
government from any and all liability under the contract for further equitable adjustments arising out of or
in connection with the changes effected hereby.
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STATEMENT OF WORK Secton 7, Athl
COST ESTIMATING AND FINANCIAL ANALYSIS
FOR JLSC/MM
1.0 INTRODUCTION
* 1.1 SCOPE: This Statement of Work provides integrated financial analysis

support and cost estimating support to JLSC/MM in accordance with ASC/FM Contract SOW
paragraphs 3.2, 3.4, and 3.6.

1.2 BACKGROUND: This requirement defines fundamental tasks to be
accomplished in support of JLSC/MM cost analysis, program office estimate, economic analysis,
and performance measurement analysis requirements. In order to accomplish the objectives of
this effort, cost support is also required in the area of Corporate Integration (JLSC/CI).
Programs require, resource management and control activities, (including cost estimation,
performance measurement, economic analysis of alternatives, and analysis of realized auditable
costs and benefits). These functions are critical for evaluating alternative investments, scheduling,

and technology scenarios.

2.0 APPLICABLE DOCUMENTS:

MMSS Economic Analysis, 31 July 1995

"DDSC EA", Mar 94

"Corporate Logistics Model", 9 Nov 93

"Corporate Logistics Data Model", Nov 1993

DoD 8120.2-M, Mar 94

DoD Instruction 8020.1, "Functional Process Improvement Program", draft

1992

DoD 8020.1M, "Functional Process Improvement”, draft Jan 1993

_ DoD Instruction 7041.3, "Economic Analysis and Program Evaluation for
Resource Management”,17 Oct 1972

I. DoD Directive 5004 .4.

WO 0w

T O

3.0 REQUIREMENTS: The contractor shall provide financial analysis and cost and cost
estimating support to the Material Management Standard System as listed in the following

paragraphs:

3.1 Prepare cost inputs for budget and requirements drills, i.e: the Cost
Analysis Requirements Document (CARD), Program Office Estimate, Program Objective
Memorandum (POM), Budget Estimate Submission (BES), what-if analysis for any new
development programs as identified by the JLSC and cost estimates in_support_of the Major
Automated Information Systems Review Council (MAISRC).
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| Section T, Atch [ 20f3

' 3.2 The contractor shall update the Cost Analysis Requirements Document
(CARD) dated 31 July 1995. The updated CARD will be prepared in accordance with DoD

|
|
\

Directive 5004.4. (cORL A0CEA)

3.3 Progress Reports. The contractor shall provide monthly status
reviews to the Material Management Financial Organization, or his designee. These reviews will
discuss work effort underway, progress to date, difficulties encountered in performing ongoing
work efforts, work to be started or completed in the next month, and financial status of the task
order. Contractor will also provide a monthly status report accompanied by the appropriate
DD1423.

3.4 FEconomic Analysis Development Plans: The contractor shall
prepare Draft Economic Analysis Development Plans (EADPs) for the MMS projects to include:

|

\

|

|

Configuration Management Information System (CMIS)

‘ Central Secondary Item Stratefication (CSIS)

| Deficiency Reporting System (DRS)

| Initial Requirements Determination/Readiness Based Sparing (IRD/RBS)
} Maintenance Planning and Execution (MP&E)

‘ Product Definition Standard System (PDSS)

| Provisioning Cataloging Technical Support System (PCTSS)
Requirements Computation System (RCS)

Stock Control System (SCS)
Math Models

The EADPs shall document the proposed analytical approach, methodology and responsibilities
for preparing a life cycle cost (LCC) estimate on the specific MMS project for program
management and milestone reviews. (coRL AocéB

3.5 Travel. The contractor shall travel, when authorized, to participate in
meetings and reviews, and data collection to accomplish assigned tasking. The task order monitor
for the government will be notified within ten working days in advance of all contractor travel to
other contractor and/or government organizations in order to obtain authorization.

3.6 Travel Destinations. The following are potential travel destinations:

(a) Warner-Robbins AFB, GA

(b) Hill AFB, Utah

(¢) Tinker AFB, OK
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4.0 OTHER CONSIDERATIONS: Section T, AtA [/

Principle place of work will be in building 15, Wright-Patterson AFB, Ohio. The
Government shall provide 45 workstations at JLSC to support this task

5.0 Security. Unclassified
6.0 JLSC POINT OF CONTACT. The JLSC Point of Contact is:

Mr. Zigord Wolter

Joint Logistics Systems Center/MMO
1864 Fourth St., Suite 1, Bldg 15
Wright-Patterson AFB, OH 45433
(513) 255-0907
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